

**SAM – INFORMATION TECHNOLOGY
(California Department of Technology)**

PROJECT APPROVAL LIFECYCLE SCOPE
(Revised 6/2015)

4922

The scope of the Project Approval Lifecycle (PAL) Stage/Gate deliverables must be commensurate with the nature, complexity, risk, and expected cost of the proposed use of IT.

The deliverables must provide sufficient information to assure the Agency/state entity's program management that the proposed response meets program requirements. The deliverables must also provide sufficient information to allow Agency/state entity executive management to make a sound decision as to the merits of the proposed project as an investment of public resources.